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Membership Composition

Name Affiliation Region
Members

Dennis Tan Tanaka* (Chair) RySG NA
Donna Austin RySG NA
Edmon Chung* RySG APAC
Jeffrey J. Neuman Individual (GNSO Council Liaison to GAC) NA
Juan Manuel Rojas NCSG (GNSO Councilor) LAC
Mark W. Datysgeld CSG (GNSO Councilor) LAC
Maxim Alzoba* RySG (GNSO Councilor) EU
Tomslin Samme-Nlar NCSG (GNSO Councilor) APAC

Ex Officio Members 
Philippe Fouquart* CSG (GNSO Chair) EU
Pam Little* RrSG (GNSO Council Vice Chair) APAC
Tatiana Tropina NCSG (GNSO Council Vice Chair) EU

GNSO Support Staff: Ariel Liang, Steve Chan
ICANN org Staff Observers: Sarmad Hussein, Pitinan Kooarmornpatana

* Participated in GNSO Council IDN Scoping Team
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Scope of Work

&

Develop the proposed EPDP Charter using 
the new template incorporating PDP 3.0: 
§ Mission & Scope (Charter Questions)
§ Deliverables
§ Data & Metrics Requirements
§ Working Group Model 
§ Membership Structure & Criteria
§ Leadership Sturcture & Criteria

Draft Charter EPDP Initiation Request

A GNSO Council member must submit a 
motion accompanied by an EPDP scoping 
document, to the GNSO Council which is 
expected to include at a minimum:
§ Name of Council member / SG / C 
§ Origin of issue
§ Scope of the effort
§ Description of how this issue meets the

criteria for an EPDP
§ Proposed EPDP mechanism
§ Method of operation & decision-making 

methodology (if different from GNSO 
WG Guidelines)

§ Desired completion date & rationale*The GNSO Council may initiate the EPDP by 
a Supermajority vote of the Council in favor of 
initiating the EPDP

Overview Timeline Framework ccPDP4
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Summary

§ This estimated timeline & proposed workplan is based on the “best case” scenario with no further delays  
§ The aim is to submit deliverables for the Council to consider during its 20 May 2021 meeting 
§ Items 1-2 require substantive discussions and significant time to finalize
§ See this Google Spreadsheet for more details 

Note: 

Mar Apr May

1

4

5

3

2

Section II. 
Mission, 
Purpose, 
Deliverables
(10 meetings)

1
Section IV. 
Formation, 
Staffing, 
Organization 
(3 meetings) 

2 Section III. 
Project 
Management
(1 meeting)

3
Section VI. 
Decision 
Making 
Methodologies
(1 meeting)

4
Charter 
Finalization & 
EPDP Initiation 
Request
(3 meetings)

5 Submission to 
GNSO Council 

Jan Feb

ICANN70 
(no meeting)

2

22-25 Mar18 Feb

Where We Are Now
(meeting no.7 done)

10 May

Overview Framework ccPDP4Timeline

https://docs.google.com/spreadsheets/d/1mD0soQAd-OfPQCiY5aHls3HVltq0CtSu8aAlZ5zQlAk/edit
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Mapping Exercise

SubPro PDP Variant TLD 
Management Staff 
Paper 

RZ-LGR Technical 
Study Group (TSG) 

Other IDNs Related 
Studies

Recommendations 
under Topic 25 on 
IDNs and other 
relevant topics

Recommendations & 
questions for 
GNSO’s 
consideration 

Recommendations 
specifically about the 
technical utilization 
of RZ-LGR 

SSAC advice, 
Proposed IDN 
Implementation 
Guidelines v. 4.0

Overview ccPDP4Timeline Framework

Findings: 
§ SubPro recommendations are generally consistent with the Staff Paper 

and TSG recommendations regarding future gTLDs 

§ SubPro did not address some of the recommendations from Staff Paper 
and TSG

§ The future SubPro IRT may address some of the implementation 
questions that this EPDP is expected to consider for both existing and 
future TLDs 
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Drafting Team Agreement

Assumptions 
v All SubPro recommendations related to IDNs will likely be adopted by the GNSO 

Council and ICANN Board as a matter of policy
v These new policies will impact future round(s) of new gTLDs, not existing gTLDs

Principles
v This EPDP should not revisit SubPro recommendations in the context of future 

new gTLDs, unless a gap exists
v The charter should include questions pertaining to: 

§ whether SubPro recommendations for future TLDs should be extended to 
existing gTLDs

§ TSG/Staff Paper recommendations not addressed by SubPro

Overview ccPDP4Timeline Framework
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Drafting Team Agreement (Cont.)

Framework
v “No Gap” Recommendations: When the recommendations of SubPro PDP, Staff 

Paper and TSG are consistent –
§ The charter will not include questions with the purpose of affirming such 

recommendations for future gTLDs
§ The charter will include questions asking whether such recommendations 

should be extended to existing gTLDs

v “Gap” Recommendations: When Subpro does not have a recommendation that 
corresponds to the Staff Paper/TSG recommendation –
§ The charter will include questions asking about the impact of such 

recommendations on both the future and existing gTLDs

v Implementation Issues –
§ SubPro IRT and this EPDP to coordinate on addressing implementation 

issues, especially pertaining to the “No Gap” recommendations

v Context for Charter Questions –
§ Include summarized contextual language consisting of short paragraphs and 

reference links, if applicable

Overview ccPDP4Timeline Framework
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Highlight

Overview FrameworkTimeline ccPDP4

Ø Bi-weekly meetings since 8 September 2020; held 10 meetings so far

Ø Has been focusing on the “Policy Proposals for IDN ccTLD String 
Selection Criteria, Requirements and Processes” 

Ø Variant Management Sub-group to start its meeting on 2 March 2021; 
plan to meet bi-weekly; open to GNSO members 

Ø GNSO Council appointed Dennis Tan Tanaka as its liaison to ccPDP4 

Ø ccNSO plans to appoint a liaison to the GNSO to monitor the IDNs 
EPDP
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Questions?
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